

Sprint 1 Plan - ArrowBerry rev. 1

4/6/2026 - 4/20/2026

Goal: Short, 1-2 sentence description of the high-level goal(s) for the sprint. •

Create the base repository and structure that will allow us to build out all of the necessary MVP features.

Task listing, organized by user story: This section lists the user stories, in priority order from most important (top) to least important (bottom). Within each user story, there needs to be a list of tasks required to implement the user story, along with the time estimate for each tasks (preferably less than or equal to 6 ideal hours). This should look like:

User interface - As a user, I want a nice soothing screen app to look at so that I am excited to use the app and be able to navigate all the features easily.

- Set up React Native environment
- Connect to Github Repo
- Create base bar with Pantry page, receipt scanner page, and personal profile

Total Time: 4 story points

SupaBase Auth - As a developer, I would like to use Supabase as the database so that we can automatically handle user authentication and quickly access any needed information, like UserPreferences or RecipeRecommendations

- Task 1: Set up supabase cluster
- Task 2: Configure login/register page that assigns userID that never changes
- Task 3: (Possibly) Create second DB for recipes, so we have one user related db which holds userID, pantry info, saved recipes and one database which is all recipes along with the ingredients in the recipe

Total Time: 4 story points

Camera scanner Page: As a shopper, I want to be able to take a picture of my receipt so that I don't have to type each ingredient I have into the app.

- Task 1 - Implement a camera API so users can take photos and upload them to the app.
- Task 2 - Have an OCR that will extract the text from the image
- Task 3 - In case the OCR cannot read a certain part of the receipt, we use an LLM to further analyze the image and return the values.
- Task 4 - The extracted text (could be JSON) is then sent via API endpoints to the database under the specific User ID.
- Task 5 - The text is then displayed on the front end to the user. (visuals will be taken care of as well)
- Total Time: 8 story points

Recipe Page: As a user, I would like to be recommended recipes that can be made only with the ingredients that I have, so that I can know exactly what I can make

- Task 1: Create page where recipes will be displayed
- Task 2: Start creating algorithm to display recipes based on future pantry
- Total Time: 7 story points


• **Team roles:**

- Servesch: Product Owner
- David: SCRUM Master
- Nikhil: Team Member
- Akhilesh: Team Member

• **Initial task assignment:**

- Nikhil and Servesch: User Interface initial app framework [SET UP REACT ENVIRONMENT]
- David: Supabase Creation and integration [Create cluster, create login page, verify user info]
- Akhilesh: Camera Scanner [get model to extract text from a receipt image, camera portion not as important right now], get familiar with csv format

- **Initial burnup chart: A graph giving the initial burnup chart for this sprint and is labeled as such with sprint number and project name and is located in the lab.**



USER STORY	TO DO	WORKING	DONE
USER INTERF ACE	-		- CREATE REACT ENVIRONME NT - CONNECT GITHUB REPO

			- CREATE BASE LAYOUT FOR APP
SUPABASE			- CREATE CLUSTER - INTEGRATE CLUSTER INTO APP - LOGIN PAGE
Camera Scanner Page	-		- CREATE/FIND OCR MODEL - TURN RECEIPT IMAGE INTO CSV FILE - CREATE ENDPOINT WHERE IMAGE UPLOADS AND OUTPUTS CSV
Recipe Page			- Create recipe page - Create

			algorithm that will display recipes based off future pantry implementati on
--	--	--	---

• **Scrum times:**

- Monday 9:05am-9:20am
- Wednesday 9:05am-9:20am
- Friday 9:05am-9:20am